

UNITED STATES DEPARTMENT OF AGRICULTURE  
RURAL DEVELOPMENT AND  
FARM SERVICE AGENCY

**CONTRACT CHANGE ORDER**

ORDER NO.	<b>2</b>
DATE	<b>07/07/11</b>
STATE	<b>North Carolina</b>
COUNTY	<b>Haywood</b>

CONTRACT FOR  
**Haywood County Adaptive Renovation for the Department of Social Services/Health Dept./Central Permitting**

OWNER

To **Murray Construction Company of Monroe, Inc.**

(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
<b>Provide Emergency Cooling for IT Server Room</b>	\$ <b>0.00</b>	\$ <b>0.00</b>
<b>TOTALS</b>	\$ <b>0.00</b>	\$ <b>0.00</b>
<b>NET CHANGE IN CONTRACT PRICE</b>	\$ <b>0.00</b>	\$ <b>0.00</b>

JUSTIFICATION:

**Provide emergency cooling for IT server room, per the Owner's request.**

The amount of the Contract will be UNCHANGED by the Sum Of: **Zero Dollars**


Dollars (\$ **0.00** ).

The Contract Total, Including this and previous Change Orders, Will Be: **Five Million, Four Hundred and Four Thousand Dollars**

Dollars (\$ **5,404,000.00** ).

The Contract Period Provided for Completion Will Be Unchanged: **Zero (0)** Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested	_____ (Owner)	<b>07/07/11</b> (Date)
Recommended	 Martha V. Carnevale, AIA (Owner's Architect / Engineer)	<b>07/07/11</b> (Date)
Accepted	_____ Bill Vibbert (Contractor)	_____ (Date)
Approved by Agency	_____ (Name & Title)	_____ (Date)

According to the paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to a collection of information unless it displays a valid OMB control number. The valid OMB control number for this information collection is 0575-01042. The time required to complete this information collection is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.

- ORIGINAL-BORROWER'S CASE FOLDER
- COPY-CONTRACTOR
- COPY-BORROWER



MURRAY

Change Request Form

Murray Construction Company of Monroe, Inc.

P.O. Box 1459
Monroe, N.C. 28111

Change Request #: 2

Date: 6/30/11

Contract For: General Construction

Change Request
Project Name: Adaptive Renovation Project for Haywood County DSS, Health Department, and Central Permitting.
Architect Project #: 1009
Customer: Haywood County Government.
Contact: Dale Burris
1. Change request to provide emergency cooling for IT server room. Per owners request. 0.00
Sub Total: 0.00
Tax:
Fee:
Total: \$ 0.00
Original Contract Value: 5,398,000.00
Amount of Previous Change Order: 6,000.00
Amount of Change request #2: 0.00
Revised Contract Amount if Accepted: \$ 5,404,000.00
Requested By: Bill Vebbert
Change Request Approval
Reviewed By: \_\_\_\_\_ Architect Date: \_\_\_\_\_
Approved By: \_\_\_\_\_ Customer Date: \_\_\_\_\_

