1008

HAYWOOD COUNTY BOARD OF COMMISSIONERS

AGENDA REQUEST

Must be presented to the County Manager's Office NO LATER THAN 5 P.M. FRIDAY THE WEEK BEFORE THE MEETING

DATE OF REQUEST: July 11, 2017

FROM: Dale Burris, Director of Facilities and Maintenance

MEETING DATE REQUESTED: July 17, 2017

Regular meetings: First (1st) Monday of the month at 9:00 am

Third (3rd) Monday of the month at 5:30 pm

SUBJECT: Haywood County Animal Services Facility

REQUEST: Approval for {Change Order #3} funded by the Friends of the Animal Shelter

BACKGROUND: One of the items that {Value Engineered} for cost savings was deletion of the tempered glass doors on the visitation side of the kennel areas where Public would be able to view. The doors were {Value Engineered} as stainless steel doors in lieu of the tempered glass. The Friends of the Animal Shelter have secured funding for the tempered glass doors in rooms 115 (puppy kennels), 148 and 151 (Large Dog Kennels), as well as funding for the rotating feeder/water bowls that were not in the original design. The feeder/water bowls will be installed in ALL kennel runs for convenience and safety for staff and Public as well.

IMPLEMENTATION PLAN: Approve Change Order #3 to be fully funded by the Friends of the Animal Shelter.

FINANCIAL IMPACT STATEMENT: Ms. Julie Davis, Haywood County Finance Director and Mr. Doyle Teague, Animal Services Director

SUPPORTING ATTACHMENTS:	YESX	NO	HOW MANY?3

1	1	2	т
_	. 1	u	

- 1) USDA Form RD 1924-7 Owner Requested Change Order #3
- 2) CO #3 H & M Constructor Breakdown
- 3) HCAS Change Order # email from Randy Cunningham, Mountain Design

If yes, one ORIGINAL ATTACHMENT, and 14 copies, copied front and back side of pages, stapled and three-hole punched must accompany the agenda request
PowerPoint Presentation: YES NOX
PERSON MAKING PRESENTATION AT MEETING: Dale Burris TITLE: Director of Facilities and Maintenance PHONE NUMBER: 452-6651 E-MAIL: dburris@haywoodnc.net
THIS SECTION FOR OFFICE USE ONLY
Received (Date/Time):
County Manager / Clerk to the Board Comments:

In an effort to save paper, attachments should be copied on both front and back sides.

FORM APPROVED OMB NO. 0575-0042 Form RD 1924-7 ORDER NO. UNITED STATES DEPARTMENT OF AGRICULTURE (Rev. 2-97) RURAL DEVELOPMENT AND DATE FARM SERVICE AGENCY STATE CONTRACT CHANGE ORDER COUNTY CONTRACT FOR tacility Haywood tructors, A You are hereby requested to comply with the following changes from the contract plans and specifications: **INCREASE** Description of Changes DECREASE (Supplemental Plans and Specifications Attached) in Contract Price in Contract Price Glass Front Kennels and Revolving Food bowls 31, 906,31 \$ 31, 906, 3.60 0.00 **TOTALS** 0.00 NET CHANGE IN CONTRACT PRICE | \$ JUSTIFICATION: ored public viewing The amount of the Contract will be (Decreased) (Increased) By The Sum Of: Thirty-one Housand, _____Dollars (\$ 31, 906.31) The Contract Total Including this and previous Change Orders Will Be: The Contract Period Provided for Completion Will Be((Increased), (Decreased) (Unchanged): This document will become a supplement to the contract and all provisions will apply hereto.

(Name and Title) (Date)
According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to a collection of information unless it displays a valid OMB control number. The valid OMB control number for this information collection is 0575-01042. The time required to complete this information collection is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.

(Contractor)

(Owner)

ORIGINAL-BORROWER'S CASE FOLDER

COPY-CONTRACTOR
COPY-BORROWER

Approved by Agency

Requested

"Accepted

Recommended

Form RD 1924-7 (Rev. 2-97)

(Owner's Architect/Engineer)

Haywood County Animal Services Facility

CO #3 Glass Front Kennels & Revolving Food Bowls 115, 148, 151- 1 SIDE ALL KENNELS-1 SIDE

a)	115,148,151-1 SIDE Materials	ALL KENNELS-1	\$0.00 \$0.00
b)	Rent of Equipment		\$1,000.00
		Sub-Total	\$1,000.00
c)	Labor		\$4,400.00
		Sub-Total	\$5,400.00
d)	Insurance / Labor Burden		\$2,156.00
		Sub-Total	\$7,556.00
e)	Subcontractor Work		\$19,795.00
		Sub-Total	\$27,351.00
f)	Management Fee 5%		\$1,367.55
		Sub-Total	\$28,718.55
g)	Overhead & Profit 10%		\$2,871.86
		Sub-Total	\$31,590.41
h)	Guarantee Bond		\$315.90
		TOTAL	\$31,906.31
i)	Additional Days Required		28

Dale Burris

From:

Randy <randy@mountain-design.com>

Sent:

Tuesday, July 11, 2017 3:10 PM

To:

Dale Burris; Ira Dove

Cc:

Julie Davis; Doyle W. Teague

Subject:

HCAS- Change Order #3

We would like to request Change Order #3 for the Haywood County Animal Services Facility in the amount of \$31,906.31. This change order is for Revolving food bowls at each kennel (1 side) and glass front doors on Pups # (115), Kennels # (148 &151). This request comes from the Veterinarian and the facility manager for the safety & convenience of staff at the facility and the glass doors for the improved public viewing for adoptions at the facility. The Friends of the Animal Shelter have committed to the entire cost of this change order.

Randy Cunningham, AIA **Mountain Design** 828-456-5159 tel 828-456-3565 fax

Pursuant to North Carolina General Statutes Chapter 132, Public Records, this electronic mail message and any attachments hereto, as well as any electronic mail message(s) sent in response to it, may be considered public record and as such are subject to request and review by anyone at any time.