HAYWOOD COUNTY
BOARD OF COMMISSIONERS

AGENDA REQUEST

Must be presented to the County Manager’s Office

NO LATER THAN § P.M. FRIDAY THE WEEK BEFORE THE MEETING

DATE OF REQUEST: October 5, 2012
FROM: Rose Johnson, President HCC
MEETING DATE REQUESTED: October 15, 2012

Regtular meetings:  First ( 13‘) Monday of the month at 9:00 am
Third (3") Monday of the month at 5:30 pm

SUBJECT: HCC Creative Arts Construction Project: - Proposed Change Order 060 — Additional
Electrical Work for Elevator Shaft and sprinkler Riser $5,565; Proposed Change Order 062 —
Extension of Retaining Wall from end of Courtyard Wall to Driveway $5,831; Proposed Change
Order 063 — Retaining Wall at Yard Drain to prevent Erosion $3,842

REQUEST: Approval of Proposed Change Orders

BACKGROUND: Haywood Community College Board of Trustees Sub-committee designated
by the Board of Trustees to approve Proposed Change Orders approved all Proposed Change
Crders presented herein on September 28, 2012.

IMPLEMENTATION PLAN:

FINANCIAL IMPACT STATEMENT:

SUPPORTING ATTACHMENTS: YES _X NO HOW MANY? _ 3_

LIST:

If ves, one ORIGINAL ATTACHMENT, and 14 copies, copied front and back side of
pages, stapled and three-hole punched must accompany the agenda request

PowerPoint Presentation: YES NO X

PERSON MAKING PRESENTATION AT MEETING: Bill Dechant



TITLE: Director of Campus Development
PHONE NUMBER: 828-565-4027
E-MAIL: wmdechant@haywood.edu
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THIS SECTION FOR OFFICE USE ONLY

Received (Date/Time):

County Manager / Clerk to the Board Comments:

In an effort to save paper, attachments should be copied on both front and back sides.



Miles-McClellan Construction

3200 Northline Avenue
Suite 110 Phone: 336.285.0404

Greensboro, NC 27408 Fax: 336.285.0407

PROPOSED CHANGE ORDER
No. 00060

TITLE:Electctrical Changes For Sprinkler
PROJECT: Haywood Creative Arts Bldg,

TO: Attn: Rose Johnson
Trustees of Haywood Comm. Coliege
183 Freedlander Drive
Clyde, NC 28721
Phone: 828.627.4515 Fax: 828.627.3606

RE: To: From:
DESCRIPTION OF PROPOSAL

DATE: 9/5/2012
JOB: NCCCS Project No. 1709
CONTRACT NO: 1

Number:

Provide electrical connections to three dry stand sprinkler risers for compressers, tamper and flow switches. Additional devices and

wiring for Elevator shaft since sprinkinklers were added,

Total Cost

$5,565.00

APPROVAL:
By:

Rose Johnson
Date:

By:

Tim McClellan
Date:




Mileg-McClallan: PCO# 80

Provide electrical connections to three dry stand sprinkler risers for compressers, temper and flow

switches. Additional devices and wiring for Elavatar shaft since sprinkinklers were added.

9/8/2012 MILES = McCLELLAN
CONSTRUCTION
Craw
Clussititation _Ske pays Houm Unl Aol A0%:Buirdein Coul
BalmatonPrajecl Englneer 0 mh $ 4500 $ 1800 §
Superntandont 0 mh § 4500 & 18.00 % -
Forsman- 0 wmh § 2311 § 824 § -
Garpenier 0 mh % 2181 & 884 $ -
Lahor- ] mh § 1083 § 783 $
Oparator ¢ mh § 2804 3 1122 § -
Mazon 0 mh § 2395 § 828 § -
Maaon Tender mh § 2014 & a08 8 -
Totat hours: 0 Total 3 -
* = Includas all PTL & Fringes Murkup 150% $ -
Totalt 3 -
'2, MATERIALS
Doseriplion Qty.  Unit  Costfusit Cost
0 3 - 8 -
0 § - &
0 3 § -
0 H - &
Subtotal: § -
Markup: 150% § -
Tatak: s -
3. EQUIPMENT & TOOLS
Dascilgtion Tims tnil _ Rate Bl
] $ - 5 -
[s] 5 . S -
7} S - 8 -
o $ $ .
| 8 -8 -
Tatal 3 -
Markug 16.0% & -
Totak: ] -
5. SUBCONTRACTORS
[Company. Gosl Descriplion of Wark
[Haynes Electric Gonstrction a 4,911.00 | Sae Altdched Progasal (Atdiicnal vidiing and dovices for fire proleclion systern) -
] .
3 -
S .
$ -
$ .
Subtotal 2 4,911.00
Warkup 100% % 491.10
. Total: $ 540210
4. OTHER
Dosgiiption Qly. Unlk  Coaliuntt Cos)
[ $ - % .
0 § - EH -
] $ - $ -
0 $ $
Subtotei: 8 -
Pront 1650% $ -
Total: 5 -
SUBTOTAL: $ 540210
o TAXES & INSURANCE  2,0% § 108.04
“Miles:NeCTellan resanvas the fighl {o requast addiilonal contraet iima and cosls ag result of this change BOND  1.0% % 55,10
i the work sinca il has bsen raguasted after Ihe sonracl complalsion date.
Thu final comptatolen dale curranily hasn't bean epproved or established. The Contract Duratlon will be Ingreased * days
TOTAL COST: 3 5,565
Mlles-McClellan Confidential 9/5f2012 Page 1
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